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CITY OF SCOTTSDALE  
CITIZENS’ BOND OVERSIGHT 

COMMITTEE 
REGULAR MEETING 

 
Community Design Studio 

7506 E. Indian School Road 
Scottsdale, AZ  

 

Thursday, April 12, 2018 
 

 *SUMMARIZED MEETING MINUTES* 
 

PRESENT: 
Andrew Armstrong 
Dana Close 
Judy Frost 
Alex McLaren 
Brion Neeley 
Doug Reed 
 
ABSENT: 
Bill Heckman 
 

                                       STAFF:   
William Butler 
Silvia Dlott 
Randall Ghezzi 
Gina Kirklin 
Dave Lipinski 
Jessica Rascon 
Erin Walsh 
Dan Worth 

 
 
CALL TO ORDER 
 
Committee Chair Judy Frost called the meeting of the Scottsdale Citizens’ Bond Oversight 
Committee to order at 5:00 PM. 
 

*Note: These are summary action minutes only.  A complete copy of the meeting 
audio is available on the Citizens’ Bond Oversight Committee website at: 
http://www.scottsdaleaz.gov/boards/citizens-bond-oversight-committee 
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ROLL CALL  
 

A formal roll call was conducted confirming member attendance as stated above. 
  
1. Approval of January 11, 2018 Summarized Meeting Minutes -  

Committee Chair Judy Frost opened the meeting by requesting if any members had objection to 
the draft minutes.  No members stated any objections. 

 
Motion to approve minutes by Committee Vice Chair Alex McLaren, seconded by Committee 
Member Andrew Armstrong. 

 
2. Presentation, discussion and possible action on the Streets Department Bond Project –  

Public Works, Streets Department Director Randall Ghezzi presented an update on the Bond 
pavement preservation program. The streets department is gearing up to begin construction. 
There are four remaining bond overlay projects and one project that has been put on hold. The 
project on hold is part of McDowell Road which is currently under design for the addition of bike 
lanes.  The Streets Department will coordinate with the Capital Project Management Department 
to ensure the projects are coordinated. Director Ghezzi says they are right on target to achieve an 
80 PCI, currently at 79.1 PCI. 194 lane miles of pavement overlay will be achieved, completion 
expected in June of 2019. Original completion was expected in November 2018. Committee 
Member Armstrong asked if this delay will have an impact on cost. Director Ghezzi responded that 
it does not, we are locked in at our price. Vice Chair McLaren noted that it is a big project with big 
impact along Shea at Scottsdale Road. Director Ghezzi acknowledged this and described the 
timeline that the commercial area will be done at night and the housing areas will be done during 
the day and it will start after the peak season, April 2019. Committee Member Neeley asked for 
more information on the McDowell portion. Director Ghezzi and City Engineer Lipinski explained 
the MAG Bike Lane project. 
 

 
3. Presentation, discussion and possible action on the Fire Department Bond Projects -  

City Engineer Dave Lipinski gave a presentation of Fire Stations 616, 613, 605 and 603. The 
presentation included updates on project status, current financials and cost of issuance of the 
Bonds. For Fire Station 616, MUMSP resubmitted in March. Hardship exemption will be filed for 
this project which creates a secondary process. 90% plans should be ready in June. 613 is under 
construction, anticipating completion in May 2018. 605 the Firefighters have moved in, March 9, 
2018 was date of Certificate of Occupancy. 603 has 90% plans, the land payout was over estimate. 
Committee members asked questions about the budget, neighbors. 
 
 

4. Presentation and discussion of financial report -  Presentation by Sylvia Dlott, Senior Budget  
Analyst, City Treasurer’s Office on the bond financing amounts allocated to date for road 
improvements and fire stations. A financial report displaying a snapshot of the financial position as 
of February 2018 was discussed. Enterprise and Finance Director Gina Kirklin gave a financial 
presentation on the Bond, including issuance costs and state statute parameters. Committee 
members asked questions about the premium and true interest cost. Director Kirklin and City 
Engineer Lipinski answered. 
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5. Next meeting date – July 12, 2018 – Committee Chair Judy Frost confirmed that the next meeting 

date will be July 12, 2018. Committee Members who have a conflict will communicate with Erin 
Walsh for possible reschedule. Erin Walsh had a few items of business: Bill Heckman has resigned 
from the committee. Applications are being accepted until the end of April to fill the vacancy. Ethics 
forms and personal disclosure statements from committee members are being collected at this 
time.  

 
Public Comment - 

No members of the public addressed the Committee. 
 

Adjournment –  
With no further business to discuss, the Citizens’ Bond Oversight Committee Regular Meeting 
adjourned at 6:00 PM. 
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